

PDFBraindumps



Latest Pdf Braindumps	Top Certifications	Top Vendors		
<ul style="list-style-type: none">▶ LRP-614▶ BCABA▶ JN0-740▶ 250-405▶ DS-200▶ SDM_2002001040▶ ST0-250▶ H12-221▶ M2180-716	<ul style="list-style-type: none">▶ ISEB Certification▶ OCE▶ NVIDIA Certifications▶ Network+▶ IBM Certified Integrat▶ CCDH▶ IBM Certified Advanc▶ eserver Certified Spe▶ SAP-Certifications▶ Network Appliance N	<ul style="list-style-type: none">▶ HCNP▶ IFPUG Certifications▶ dotMobi Certification▶ SCMA▶ MCSD▶ NCLP▶ XMLMaster Certificat▶ CS5▶ CHA	<ul style="list-style-type: none">▶ ISEB▶ ASTQB▶ Aruba▶ Data Center Universit▶ HRCI▶ CIW▶ Patchlink▶ International Consorti▶ Acme-Packet	<ul style="list-style-type: none">▶ Fortinet▶ Ericsson▶ Liferay▶ Novell▶ Huawei▶ RSA▶ MYSQL▶ ISM▶ CheckPoint

<http://www.pdfbraindumps.com>

Latest pdf braindumps provider, high pass rate

Exam : **C_TPLM22_67**

Title : SAP Certified Application Associate - SAP Project Systems with SAP ERP 6.0 EHP7

Vendor : SAP

Version : DEMO

NO.1 Your customer wants to use milestone billing. Billing elements are implemented. What do you have to do in addition to enable milestone billing?

There are 2 correct answers to this question.

Response:

- A. Create a billing plan assigned to a WBS element.
- B. Activate indicator sales document date for milestones.
- C. Set up percentage of completion for milestones.
- D. Create a billing plan assigned to a sales order item.
- E. Activate milestone functions.

Answer: B,D

NO.2 Which function allows you to check consistency of the dates within the project structure with or without taking activities into account?

Please choose the correct answer.

Response:

- A. Extrapolate
- B. Check dates
- C. Planning methods
- D. Sets of dates

Answer: B

NO.3 Which of the following can be derived automatically when you carry out scheduling in projects with networks?

There are 2 correct answers to this question.

Response:

- A. Scheduling dates
- B. Network dates
- C. Activity dates
- D. WBS element dates

Answer: C,D

NO.4 Which activity type in resource planning enables you to define service specifications and value limits for unplanned services rendered by the service provider?

Please choose the correct answer.

Response:

- A. Service activities
- B. Externally-processed activities
- C. Internally-processed activities
- D. Scheduled activities

Answer: A

NO.5 Which of the following items can be included in the planned costs for an activity besides the cost of the activity?

There are 3 correct answers to this question.

Response:

- A. Process costs determined through a process template
- B. Overheads determined through overhead costing sheet
- C. Material management cost
- D. Activity elements

Answer: A,B,D

NO.6 A customer uses cross-company-code projects with a top billing element and an additional billing element underneath for each company code. Although the internal billing between the lower-level WBS elements has been performed correctly, the results analysis summarizes all values to the highest billing elements.

How can we split the results to the different company codes? *

- A. Settle the WBS elements to the highest billing element before you do the results analysis
- B. Change the project structure so that it corresponds better to the company's organizational structure
- C. Split the project into different projects according to each company code
- D. Adjust the customizing of the valuation method in the expert mode of the periodic results analysis accordingly

Answer: D

NO.7 In which type of settlement the costs of all the periods up to the one you specify in settlement are settled?

Please choose the correct answer.

Response:

- A. Periodic settlement
- B. Profile settlement
- C. Overview settlement
- D. Full settlement

Answer: D

NO.8 Which of the following statements about milestone billing are correct?

There are 3 correct answers to this question.

Response:

- A. If a milestone is to be used as a date in a billing plan, the "Sales document date" indicator must be activated in the milestone.
- B. The billing block on a billing date is removed when the related milestone is confirmed with an actual date.
- C. The amount to be billed is entered directly in the milestones of the WBS elements or activities.
- D. The revenue value of the sales order item can be assigned to dates in the billing plan.
- E. For each billing date in a billing plan, you can define whether the date is fixed or whether it is moved along with the dates of the milestone.

Answer: B,D,E

NO.9 In which of the following ways Open PS allows you to exchange data directly with MS project?

There are 3 correct answers to this question.

Response:

- A. Download MS project and Upload to SAP PS
- B. Transfer a project from MS project to SAP PS
- C. Reconcile data from a project in Microsoft Project with a project in SAP PS
- D. Create a project in MS project from an SAP PS project

Answer: B,C,D

NO.10 Which of the following helps you to adjust cost planning to changing circumstances during the execution phase of the project?

Please choose the correct answer.

Response:

- A. Cost forecasts
- B. Progress analysis
- C. Interest forecast
- D. Overhead costs

Answer: A

NO.11 You have created a network with successive activities. After scheduling the network, the Gantt chart shows that every activity has the same earliest start and earliest finish date as the network header. What could be the reason?

Please choose the correct answer.

Response:

- A. The normal duration of each activity is missing.
- B. There is a loop in the network.
- C. The control key is set to no scheduling.
- D. The scheduling type is set to capacity requirements only.

Answer: D

NO.12 In which of the following levels can you execute BOM transfer in the order browser?

There are 3 correct answers to this question.

Response:

- A. For multiple assemblies
- B. For a sub-tree
- C. For an individual assembly
- D. For the whole multi-level BOM for a sales order item

Answer: B,C,D

NO.13 What are the prerequisites for automatic requirements grouping on the top WBS element of a project?

There are 2 correct answers to this question.

Response:

- A. The "Valuated project stock" indicator must be set in the project definition.
- B. The project must be released.

- C. The MRP group of the components must permit requirements grouping.
- D. The top-level WBS element must be released.
- E. The "project stock" indicator is set in the project definition (either valuated or non-valuated)

Answer: A,C

NO.14 What is copied when transferring a simulation version back to an operative project?

There are 3 correct answers to this question.

Response:

- A. Plan costs
- B. WBS elements
- C. Network activities
- D. Maintenance orders assigned to the project
- E. Actual work

Answer: A,B,C

NO.15 In which type of billing do you assign the posting to the down payment request when you post the incoming payment for a down payment?

Please choose the correct answer.

Response:

- A. Milestone billing
- B. Due date billing
- C. Locked billing
- D. Sales order billing

Answer: A